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ESTIMATE RUN 06/26/2018

ESTIMATE SUMMARY 08:05:55

CONTID: C20187-COMBO   ESTIMATE NO: 0008 PROG 2005

PCN: 20187-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S H60 RESRFPERCENT TIME:

PROJECT NO: ERR400-322                    

PR SH60 and SH257 STRUCTURES

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,434,306.77 PARTICIPATING $ $ 849,401.84

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -349.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.05

WORK DAYS

WORK DAYS

86.46%

871,225.55

849,401.84

849,401.84

849,052.12

$

$

$

$

5,563,081.22

0.00

5,563,081.22

0.00

5,563,081.22

-85,669.90

0.00

5,477,411.32

0.00

AMOUNT DUE 5,477,411.32 849,052.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 849,052.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

155.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

06/23/2018

09/07/2017

09/15/2017

10/10/2017

10/23/2017
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

25,000.000.500

0.00

0.500

L S 

50,000.00000

0010 Removal of Tree 3.000

0.000

202-00010  
 

2,400.003.000

0.00

3.000

EACH

800.00000

0015 Removal of Riprap 471.000

0.000

202-00027  
 

14,130.00471.000

0.00

471.000

SY  

30.00000

0020 Removal of Pipe 2.000

0.000

202-00033  
 

2,060.002.000

0.00

2.000

EACH

1,030.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

1,062.000

LF  

17.00000

0030 *Removal of Asphalt Mat 9,010.000

2,530.000

202-00220  
 

46,160.0011,540.000

10,120.00

11,540.000

SY  

4.00000

0035 *Removal of Asphalt Mat (Planing) 993.000

630.000

202-00240  
 

3,246.001,623.000

1,260.00

1,623.000

SY  

2.00000

0040 *Removal of Fence 781.000

0.000

202-01000  
 

2,538.25781.000

0.00

1,412.000

LF  

3.25000

0045 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

910.000

EACH

122.00000

0050 *Removal of Guardrail Type 3 858.000

267.000

202-01130  
 

4,500.001,125.000

1,068.00

1,229.000

LF  

4.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 6,028.000

7,707.000

203-00060  
 

233,495.0013,735.000

131,019.00

13,735.000

CY  

17.00000

0065 *Embankment Material (Complete In Place) (R40) 4,000.000

4,453.000

203-00066  
 

219,778.008,453.000

115,778.00

8,453.000

CY  

26.00000

0070 Muck Excavation 344.000

0.000

203-00100  
 

14,448.00344.000

0.00

344.000

CY  

42.00000

0075 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

4.000

HOUR

78.00000

0080 Blading 26.000

12.000

203-01500  
 

3,876.0038.000

1,224.00

60.000

HOUR

102.00000

0085 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

96.00000

0090 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

100.00000

0095 *Potholing 54.000

0.000

203-01597  
 

10,800.0054.000

0.00

54.000

HOUR

200.00000

0100 *Filter Material (Class A) 176.000

116.000

206-00510  
 

17,520.00292.000

6,960.00

393.000

CY  

60.00000

0105 *Erosion Log Type 1 (12 Inch) 3,821.000

80.000

208-00002  
 

15,604.003,901.000

320.00

9,382.000

LF  

4.00000

0110 *Erosion Log (Type 3)(12 Inch) 739.000

0.000

208-00023  
 

3,325.50739.000

0.00

739.000

LF  

4.50000



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

63.000

LF  

15.00000

0120 *Aggregate Bag 74.000

0.000

208-00035  
 

370.0074.000

0.00

421.000

LF  

5.00000

0125 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

542.00000

0130 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0135 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

216.00000

0140 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

8.000

EACH

148.00000

0145 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

16,800.006.000

0.00

6.000

EACH

2,800.00000

0150 Removal and Disposal of Sediment (Labor) 24.000

0.000

208-00103  
 

912.0024.000

0.00

124.000

HOUR

38.00000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

62.000

HOUR

62.00000

0160 *Sweeping (Sediment Removal) 44.250

13.000

208-00106  
 

8,015.0057.250

1,820.00

100.000

HOUR

140.00000

0165 Erosion Control Management 67.000

26.000

208-00207  
 

4,650.0093.000

1,300.00

150.000

DAY 

50.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0166 Dust Palliative (Mg Cl) 0.000

8,731.000

209-00600  
 

10,739.138,731.000

10,739.13

8,731.000

GAL 

1.23000

0170 *Reset Ground Sign 1.000

0.000

210-00810  
 

308.001.000

0.00

12.000

EACH

308.00000

0175 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

366.00000

0180 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

62.000

LF  

23.00000

0185 Relay Riprap 98.000

0.000

210-02900  
 

6,860.0098.000

0.00

98.000

CY  

70.00000

0190 Dewatering 0.900

0.000

211-03005  
 

99,000.000.900

0.00

0.900

L S 

110,000.00000

0195 *Seeding (Native) 0.000

0.300

212-00006  
 

162.900.300

162.90

5.200

ACRE

543.00000

0200 *Seeding (Riparian) 0.000

0.020

212-00022  
 

15.000.020

15.00

0.120

ACRE

750.00000

0205 *Soil Conditioning 0.000

0.320

212-00032  
 

835.200.320

835.20

5.200

ACRE

2,610.00000

0210 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

35.000

CY  

40.00000

0215 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.200

ACRE

415.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

633.000

LB  

1.80000

0225 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0230 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

36.000

EACH

9.00000

0235 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

3.000

EACH

692.00000

0240 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

86.000

EACH

8.00000

0245 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

52.000

EACH

3.50000

0250 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

441.000

EACH

3.25000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

1,298.000

216-00201  
 

2,596.001,298.000

2,596.00

6,728.000

SY  

2.00000

0260 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

837.000

SY  

2.00000

0265 *Aggregate Base Course (Class 4) 0.000

0.000

304-04000  
 

0.000.000

0.00

103.000

TON 

30.00000

0270 *Aggregate Base Course (Class 6) 826.000

694.000

304-06007  
 

60,800.001,520.000

27,760.00

1,773.000

CY  

40.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Aggregate Base Course (Class 6) (Special) 0.000

86.000

304-06008  
 

4,558.0086.000

4,558.00

120.000

CY  

53.00000

0276 ABC (CL 6)(Spec)(Furn Only) Added by MCR #1 Line #5 1,799.000

0.000

304-06010  
 

24,790.221,799.000

0.00

1,799.000

CY  

13.78000

0280 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

153.00000

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,353.960

425.500

403-34751  
 

200,121.122,779.460

30,636.00

3,344.000

TON 

72.00000

0290 Geotextile (Drainage) (Class 1) 3,680.000

1,427.000

420-00112  
 

10,214.005,107.000

2,854.00

5,751.000

SY  

2.00000

0295 Geotextile (Separator) (Class 1) 253.000

0.000

420-00132  
 

1,012.00253.000

0.00

278.000

SY  

4.00000

0300 *Riprap (12 Inch) 1,202.700

262.000

506-00212  
 

146,470.001,464.700

26,200.00

1,737.000

CY  

100.00000

0305 *Riprap (18 Inch) 2,533.000

1,247.000

506-00218  
 

389,340.003,780.000

128,441.00

4,917.000

CY  

103.00000

0310 *Riprap (24 Inch) 101.000

0.000

506-00224  
 

14,140.00101.000

0.00

239.000

CY  

140.00000

0315 *Soil Riprap (12 Inch) 232.000

370.000

506-00412  
 

52,976.00602.000

32,560.00

816.000

CY  

88.00000

0316 Conc S and D Pave Added by MRC# 1 Line #7 0.000

9.500

507-00000  
 

3,895.009.500

3,895.00

9.500

CY  

410.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

36.000

TON 

205.00000

0325 *Concrete Class B 4.700

0.000

601-01000  
 

8,366.004.700

0.00

4.700

CY  

1,780.00000

0330 Reinforcing Steel 472.000

0.000

602-00000  
 

1,888.00472.000

0.00

472.000

LB  

4.00000

0335 60 Inch Reinforced Concrete Pipe (Complete In P lace) 152.000

0.000

603-01605  
 

42,560.00152.000

0.00

152.000

LF  

280.00000

0340 18 Inch Corrugated Steel Pipe 40.000

0.000

603-10180  
 

5,200.0040.000

0.00

40.000

LF  

130.00000

0345 18 Inch Steel End Section 4.000

0.000

603-30018  
 

420.004.000

0.00

4.000

EACH

105.00000

0350 *Guardrail Type 3 (6-3 Post Spacing) 138.000

0.000

606-00301  
 

3,174.00138.000

0.00

675.000

LF  

23.00000

0355 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

818.00000

0360 *Transition Type 3G 4.000

0.000

606-01370  
 

5,212.004.000

0.00

9.000

EACH

1,303.00000

0365 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,109.00000

0370 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,437.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,578.00000

0380 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

8,732.004.000

0.00

9.000

EACH

2,183.00000

0385 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

6.000

EACH

213.00000

0390 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

7.000

EACH

275.00000

0395 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

763.000

LF  

3.00000

0400 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

415.000

LF  

4.75000

0405 *Fence (Plastic) 1,404.000

0.000

607-11525  
 

2,808.001,404.000

0.00

1,404.000

LF  

2.00000

0410 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

422.00000

0415 *Curb Type 6 (Section M) 0.000

296.000

609-60011  
 

4,440.00296.000

4,440.00

473.000

LF  

15.00000

0420 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

24.000

EACH

103.00000

0425 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

154.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Delineator (Drivable Concrete Installation) (T ype 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

3.000

EACH

257.00000

0435 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

2.000

EACH

75.00000

0440 Embankment Protector Type 5 0.000

4.000

615-00050  
 

3,700.004.000

3,700.00

7.000

EACH

925.00000

0445 *16 Inch Ductile Iron Pipe 0.000

149.000

619-06160  
 

25,330.00149.000

25,330.00

230.000

LF  

170.00000

0450 Temporary Water Line 0.000

0.000

619-10000  
 

0.000.000

0.00

0.000

LF  

58.00000

0455 30 Inch Welded Steel Pipe 0.000

0.000

619-10300  
 

0.000.000

0.00

0.000

LF  

320.00000

0460 3 Inch Air and Vacuum Valve 0.000

2.000

619-71524  
 

15,000.002.000

15,000.00

2.000

EACH

7,500.00000

0465 16 Inch Butterfly Valve 0.000

2.000

619-76128  
 

8,000.002.000

8,000.00

2.000

EACH

4,000.00000

0466 Detour Pvmt Added by CMO #5 2,733.000

0.000

621-00450  
 

176,989.082,733.000

0.00

2,733.000

SY  

64.76000

0467 *Temporary Bridge Added by CMO #5 1.000

0.000

621-00500  
 

367,864.561.000

0.00

1.000

L S 

367,864.56000

0468 Added Item (Each)/ 16" X 6" Swivel Tee - Added by C MO 
#10

0.000

2.000

900-00007  
 

3,832.002.000

3,832.00

2.000

EACH

1,916.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0469 *Added Item (Foot)/ 16 Inch DR18 Bored Pipe - A dded by
CMO #10

880.000

0.000

900-00012  
 

253,440.00880.000

0.00

880.000

LF  

288.00000

0470 Chlorine Contact Basin 0.000

1.000

622-06300  
 

11,000.001.000

11,000.00

1.000

EACH

11,000.00000

0475 *Construction Surveying 0.150

0.190

625-00000  
 

18,020.000.340

10,070.00

0.500

L S 

53,000.00000

0480 *Mobilization 0.900

0.000

626-00000  
 

225,000.000.900

0.00

0.900

L S 

250,000.00000

0485 *Public Information Services (Tier III) 0.600

0.080

626-01103  
 

11,560.000.680

1,360.00

1.000

L S 

17,000.00000

0490 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

44.000

GAL 

177.00000

0495 *Pavement Marking Paint (High Build) 81.000

0.000

627-00013  
 

6,966.0081.000

0.00

100.000

GAL 

86.00000

0500 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

98.000

SF  

14.00000

0505 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

920.00000

0510 *Flagging 621.500

224.500

630-00000  
 

33,840.00846.000

8,980.00

1,000.000

HOUR

40.00000

0515 *Traffic Control Inspection 104.000

18.000

630-00007  
 

12,566.00122.000

1,854.00

150.000

DAY 

103.00000



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Traffic Control Management 12.000

3.000

630-00012  
 

3,090.0015.000

618.00

100.000

DAY 

206.00000

0525 *Flashing Beacon (Solar) 1.000

0.800

630-80002  
 

2,880.001.800

1,280.00

2.000

EACH

1,600.00000

0530 *Barricade (Type 3 M-A) (Temporary) 14.500

11.600

630-80335  
 

21,428.1026.100

9,523.60

29.000

EACH

821.00000

0535 *Construction Traffic Sign (Panel Size A) 74.000

94.300

630-80341  
 

1,851.30168.300

1,037.30

260.000

EACH

11.00000

0540 *Construction Traffic Sign (Panel Size B) 23.500

20.600

630-80342  
 

6,791.4044.100

3,172.40

49.000

EACH

154.00000

0545 *Construction Traffic Sign (Special) 68.000

67.900

630-80344  
 

7,066.80135.900

3,530.80

151.000

SF  

52.00000

0550 *Portable Message Sign Panel 2.500

2.000

630-80355  
 

1,849.504.500

822.00

5.000

EACH

411.00000

0555 *Drum Channelizing Device 58.000

46.400

630-80360  
 

10,753.20104.400

4,779.20

116.000

EACH

103.00000

0556 Conc Barrier (Temp) Added by CMO #5 702.000

561.600

630-80370  
 

35,355.531,263.600

15,713.57

1,800.000

LF  

27.98000

0557 Port Traf Speed Monitor Added by MCR #1 Line #6 1.000

0.800

630-80367  
 

8,595.001.800

3,820.00

2.000

EACH

4,775.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 30.660

1,691.740

700-70019  
 

1,722.401,722.400

1,691.74

10,000.000

F A 

1.00000

0580 F/A On-The-Job Trainee 1,069.000

0.000

700-70023  
 

1,069.001,069.000

0.00

3,200.000

F A 

1.00000

0585 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0590 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0600 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,037,820.19681,675.843,724,408.49CURRENT AMT0200 $ $ $

CAT NO0300 C-17-GT 

0605 *Removal of Bridge 1.000

0.000

202-00400  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0610 Structure Excavation 624.000

0.000

206-00000  
 

9,360.00624.000

0.00

624.000

CY  

15.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0615 Structure Backfill (Flow-Fill) 16.000

0.000

206-00065  
 

2,880.0016.000

0.00

16.000

CY  

180.00000

0620 *Structure Backfill (Class 1) 685.000

0.000

206-00100  
 

27,400.00685.000

0.00

685.000

CY  

40.00000

0625 *Structure Backfill (Class 2) 18.000

0.000

206-00200  
 

270.0018.000

0.00

206.000

CY  

15.00000

0630 Mechanical Reinforcement of Soil 685.000

0.000

206-00360  
 

13,700.00685.000

0.00

685.000

CY  

20.00000

0635 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

72.00000

0640 *Drilling Hole to Facilitate Pile Driving 541.000

0.000

502-00100  
 

27,050.00541.000

0.00

541.000

LF  

50.00000

0645 *Steel Piling (HP 14x89) 1,036.600

0.000

502-11489  
 

90,184.201,036.600

0.00

1,036.600

LF  

87.00000

0646 Added Item (Foot)/ Pile Cut Off's SH 60 Structure 77.600

0.000

900-00012  
 

5,400.9677.600

0.00

77.600

LF  

69.60000

0650 *Drilled Caisson (54 Inch) 205.000

0.000

503-00054  
 

96,350.00205.000

0.00

205.000

LF  

470.00000

0655 *Waterproofing (Membrane) 1,237.000

0.000

515-00120  
 

18,555.001,237.000

0.00

1,242.000

SY  

15.00000

0660 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

18,400.0080.000

0.00

80.000

LF  

230.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0665 *Concrete Class D (Bridge) 607.530

0.000

601-03040  
 

410,082.75607.530

0.00

624.000

CY  

675.00000

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0670 *Reinforcing Steel (Epoxy Coated) 159,119.000

0.000

602-00020  
 

159,119.00159,119.000

0.00

160,669.000

LB  

1.00000

0675 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

24,000.004.000

0.00

4.000

EACH

6,000.00000

0676 Added Item (Dollar)/ Price Reduction for Concrete -268.800

0.000

900-00006  
 

-268.80-268.800

0.00

-268.800

DOL 

1.00000

0680 *Bridge Rail Type 10M 575.000

0.000

606-11030  
 

172,500.00575.000

0.00

575.000

LF  

300.00000

0685 2 Inch Electrical Conduit 594.000

0.000

613-00200  
 

2,376.00594.000

0.00

594.000

LF  

4.00000

0690 *Prestressed Concrete I (BT42) 1,172.000

0.000

618-00142  
 

240,260.001,172.000

0.00

1,172.000

LF  

205.00000

CAT 1,382,619.110.001,398,181.36CURRENT AMT0300 $ $ $

CAT NO0301 C-17-GU 

0695 *Removal of Bridge 1.000

0.000

202-00400  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0700 Structure Excavation 117.000

0.000

206-00000  
 

1,755.00117.000

0.00

117.000

CY  

15.00000

0705 Structure Backfill (Flow-Fill) 16.000

0.000

206-00065  
 

2,880.0016.000

0.00

16.000

CY  

180.00000

0710 *Structure Backfill (Class 1) 83.000

414.000

206-00100  
 

19,880.00497.000

16,560.00

497.000

CY  

40.00000

0715 *Structure Backfill (Class 2) 0.000

180.000

206-00200  
 

2,700.00180.000

2,700.00

180.000

CY  

15.00000

0720 Mechanical Reinforcement of Soil 83.000

414.000

206-00360  
 

9,940.00497.000

8,280.00

497.000

CY  

20.00000

0725 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

72.00000

0730 *Drilling Hole to Facilitate Pile Driving 329.000

0.000

502-00100  
 

16,450.00329.000

0.00

329.000

LF  

50.00000

0735 *Steel Piling (HP 14x89) 1,198.500

0.000

502-11489  
 

104,269.501,198.500

0.00

1,198.500

LF  

87.00000

0736 Added Item (Foot)/ Pile Cut Off's for the SH 257 
Structure

127.700

0.000

900-00012  
 

8,887.92127.700

0.00

127.700

LF  

69.60000

0740 *Drilled Caisson (54 Inch) 107.000

0.000

503-00054  
 

50,290.00107.000

0.00

107.000

LF  

470.00000

0745 *Waterproofing (Membrane) 0.000

1,094.000

515-00120  
 

16,410.001,094.000

16,410.00

1,113.000

SY  

15.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0750 Bridge Expansion Device (0-4 Inch) 0.000

80.000

518-01004  
 

18,400.0080.000

18,400.00

80.000

LF  

230.00000

0755 *Concrete Class D (Bridge) 466.860

86.360

601-03040  
 

373,423.50553.220

58,293.00

553.220

CY  

675.00000

0755 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0760 *Reinforcing Steel (Epoxy Coated) 87,008.000

20,999.000

602-00020  
 

108,007.00108,007.000

20,999.00

122,897.000

LB  

1.00000

0765 Vane Grate Inlet Special 0.000

4.000

604-25000  
 

24,000.004.000

24,000.00

4.000

EACH

6,000.00000

0770 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

513.000

LF  

300.00000

0775 2 Inch Electrical Conduit 0.000

521.000

613-00200  
 

2,084.00521.000

2,084.00

521.000

LF  

4.00000

0780 *Prestressed Concrete I (BT42) 1,433.000

0.000

618-00142  
 

293,765.001,433.000

0.00

1,433.000

LF  

205.00000

CAT 1,118,141.92167,726.001,287,216.92CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,000.000.500

0.00

0.500

EACH

24,000.00000

0790 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

10,500.000.500

0.00

0.500

EACH

21,000.00000
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PCN: 20187-BID    ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0795 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 5,563,081.22849,401.84$6,434,306.77$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/26/2018

ESTIMATE SUMMARY 08:05:55

CONTID: C20187-COMBO   ESTIMATE NO: 0008 PROG 2005

PCN: 21369-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S H60 RESRFPERCENT TIME:

PROJECT NO: BRR400-354                    

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 485,432.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 23,356.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 349.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.05

WORK DAYS

WORK DAYS

60.40%

192,208.70

23,356.70

23,356.70

23,706.42

$

$

$

$

24,500.00

268,723.35

293,223.35

0.00

293,223.35

-4,304.67

0.00

288,918.68

0.00

AMOUNT DUE 288,918.68 23,706.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,706.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

155.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

06/23/2018

09/07/2017

09/15/2017

10/10/2017

10/23/2017
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PCN: 21369-BID    ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

25,000.000.500

0.00

0.500

L S 

50,000.00000

0010 *Embankment Material (Complete In Place) 2,654.000

0.000

203-00060  
 

45,118.002,654.000

0.00

2,654.000

CY  

17.00000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

42.00000

0020 Blading 10.000

0.000

203-01500  
 

1,020.0010.000

0.00

10.000

HOUR

102.00000

0025 Backhoe 14.000

0.000

203-01510  
 

1,344.0014.000

0.00

14.000

HOUR

96.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

100.00000

0035 *Filter Material (Class A) 12.000

0.000

206-00510  
 

720.0012.000

0.00

19.000

CY  

60.00000

0040 *Erosion Log Type 1 (12 Inch) 115.000

0.000

208-00002  
 

460.00115.000

0.00

115.000

LF  

4.00000

0045 *Erosion Log (Type 3)(12 Inch) 6,029.000

0.000

208-00023  
 

27,130.506,029.000

0.00

6,029.000

LF  

4.50000

0050 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

449.000

LF  

15.00000

0055 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

542.00000
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PCN: 21369-BID    ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0060 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0065 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

608.0016.000

0.00

16.000

HOUR

38.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

62.00000

0075 *Sweeping (Sediment Removal) 36.500

0.000

208-00106  
 

5,110.0036.500

0.00

36.500

HOUR

140.00000

0080 Erosion Control Management 63.000

0.000

208-00207  
 

3,150.0063.000

0.00

63.000

DAY 

50.00000

0085 Dewatering 0.100

0.000

211-03005  
 

11,000.000.100

0.00

0.100

L S 

110,000.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.000

ACRE

543.00000

0095 *Seeding (Riparian) 0.080

0.700

212-00022  
 

585.000.780

525.00

0.780

ACRE

750.00000

0100 *Soil Conditioning 0.000

1.000

212-00032  
 

2,610.001.000

2,610.00

6.000

ACRE

2,610.00000

0105 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

225.000

CY  

40.00000

0110 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

5.300

ACRE

415.00000
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PCN: 21369-BID    ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0111 Mulching (Weed Free Straw) Added by MCR #1 Line  #2 - 
Temporary

2.600

0.000

213-00004  
 

1,508.002.600

0.00

7.000

ACRE

580.00000

0112 Spray-on Mulch Blanket Added by MCR #1 Line #3 0.800

0.000

213-00012  
 

4,072.800.800

0.00

1.500

ACRE

5,091.00000

0115 *Mulch Tackifier 780.000

0.000

213-00061  
 

1,404.00780.000

0.00

1,061.000

LB  

1.80000

0120 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0125 *Deciduous Tree (Tubeling) 67.000

136.000

214-00201  
 

1,827.00203.000

1,224.00

211.000

EACH

9.00000

0130 *Deciduous Shrub (Tubeling) 144.000

545.000

214-00301  
 

5,512.00689.000

4,360.00

689.000

EACH

8.00000

0135 *Willow Cuttings 624.000

0.000

214-01015  
 

2,184.00624.000

0.00

907.000

EACH

3.50000

0140 Rootwad 15.000

0.000

214-01227  
 

4,500.0015.000

0.00

19.000

EACH

300.00000

0145 *Nursery Stock Deep Rooted Container (DRC # 10)  965.000

3,138.000

214-01401  
 

13,334.754,103.000

10,198.50

4,103.000

EACH

3.25000

0150 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

388.000

0.000

216-00201  
 

776.00388.000

0.00

3,617.000

SY  

2.00000

0155 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

964.000

SY  

2.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0160 *Aggregate Base Course (Class 4) 395.520

0.000

304-04000  
 

11,865.60395.520

0.00

497.000

TON 

30.00000

0165 *Riprap (18 Inch) 20.000

0.000

506-00218  
 

2,060.0020.000

0.00

66.000

CY  

103.00000

0166 Soil Riprap (12 In) Added by MCR #1 Line #1 54.000

0.000

506-00412  
 

4,752.0054.000

0.00

64.000

CY  

88.00000

0170 *Fence (Plastic) 2,150.000

0.000

607-11525  
 

4,300.002,150.000

0.00

2,150.000

LF  

2.00000

0175 *Construction Surveying 0.500

0.000

625-00000  
 

26,500.000.500

0.00

0.510

L S 

53,000.00000

0180 *Mobilization 0.100

0.000

626-00000  
 

25,000.000.100

0.00

0.100

L S 

250,000.00000

0185 *Traffic Control Management 52.000

9.000

630-00012  
 

12,566.0061.000

1,854.00

61.000

DAY 

206.00000

0190 *Flashing Beacon (Solar) 1.000

0.800

630-80002  
 

2,880.001.800

1,280.00

2.000

EACH

1,600.00000

0195 *Construction Traffic Sign (Panel Size A) 5.000

4.000

630-80341  
 

99.009.000

44.00

10.000

EACH

11.00000

0200 *Construction Traffic Sign (Panel Size B) 1.000

0.800

630-80342  
 

277.201.800

123.20

2.000

EACH

154.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 252,073.8522,218.70324,111.05CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0215 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,313.000

SY  

2.00000

0220 *Removal of Pavement Marking 1,348.000

0.000

202-00250  
 

5,729.001,348.000

0.00

2,200.000

SF  

4.25000

0225 *Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

44.000

CY  

53.00000

0230 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,074.000

TON 

72.00000

0235 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

10.000

EACH

103.00000

0240 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

51.000

GAL 

177.00000

0245 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

86.00000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

626.000

SF  

14.00000

0255 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

398.000

SF  

18.00000
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0260 *Flagging 209.000

0.000

630-00000  
 

8,360.00209.000

0.00

209.000

HOUR

40.00000

0265 Construction Traffic Sign (Panel Size B) 5.000

4.000

630-80342  
 

1,386.009.000

616.00

10.000

EACH

154.00000

0270 *Drum Channelizing Device 5.000

4.000

630-80360  
 

927.009.000

412.00

10.000

EACH

103.00000

0275 *Traffic Cone 12.500

10.000

630-80380  
 

247.5022.500

110.00

50.000

EACH

11.00000

CAT 16,649.501,138.00136,821.00CURRENT AMT0201 $ $ $

CAT NO0300 C-17-GT 

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-GU 

0755 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

CAT 0.000.000.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,000.000.500

0.00

0.500

EACH

24,000.00000

0285 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

10,500.000.500

0.00

0.500

EACH

21,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:05:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 293,223.3523,356.70$485,432.05$CURRENT AMTPROJECT TOTAL


